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ESTIMATE RUN 12/01/2003

ESTIMATE SUMMARY 15:05:02

CONTID: C14201         ESTIMATE NO: 0007 PROG 2002

PCN: 14201-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 - Chico Ck West PERCENT TIME:

PROJECT NO: NH 0504-044                   

US 50 - Chico Ck West

NAME OF ROAD: 50B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 11/20/2003 DATE TIME STARTED 05/12/2003

1800 N TAFT ROAD DATE LET 03/27/2003 DATE WORK BEGAN

 DATE AWARDED 03/31/2003 DATE TIME STOPPED 10/27/2003

 DATE CONTRACT EXECUTED 04/18/2003 DATE ACCEPTED 10/27/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 05/12/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,672,760.94 PARTICIPATING $ $ 12,719.00

AWARD PROJECT AMT: 2,983,583.95 NON-PARTICIPATING 2,357.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31.50

SECURITIES ENCUMBERED 31.50

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.27%

63,508.42

15,076.50

15,076.50

15,076.50

$

$

$

$

3,320,596.02

288,656.50

3,609,252.52

0.00

3,609,252.52

-3,497.95

3,497.95

3,609,252.52

0.00

AMOUNT DUE 3,609,252.52 15,076.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,076.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

112.0 TIME ALLOW: 112

ORIG TIME ALLOW: 100
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PCN: 14201-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-044                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 376,172.000

0.000

202-00240  
 

376,172.000

SY  

1.00000 376,172.00376,172.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 7,797.500

150.000

202-01130  
 

7,947.500

LF  

2.25000 17,881.887,947.500

337.50

0015 *REMOVAL OF END ANCHORAGE 58.000

0.000

202-01300  
 

58.000

EACH

110.00000 6,380.0058.000

0.00

0020 *RESET MAILBOX STRUCTURE (TYPE 1) 17.000

0.000

210-00011  
 

17.000

EACH

185.50000 3,153.5017.000

0.00

0025 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000

0.000

210-00012  
 

1.000

EACH

200.00000 200.001.000

0.00

0030 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000

0.000

210-00013  
 

1.000

EACH

280.00000 280.001.000

0.00

0035 *RESET WATER LINE 1.000

0.000

210-00040  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0040 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 18.620

0.000

403-00720  
 

18.620

TON 

50.00000 931.0018.620

0.00

0045 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 32,735.100

0.000

403-33841  
 

32,735.100

TON 

30.00000 982,053.0032,735.100

0.00

0050 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 44,062.040

0.000

403-33871  
 

44,062.040

TON 

33.70000 1,484,890.7544,062.040

0.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 22,316.000

0.000

411-10255  
 

22,316.000

GAL 

1.00000 22,316.0022,316.000

0.00
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PCN: 14201-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-044                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SAWING AND SEALING BRIDGE JOINT 192.000

0.000

518-03000  
 

192.000

LF  

10.00000 1,920.00192.000

0.00

0065 *72 INCH REINFORCED CONCRETE PIPE SPECIAL 285.000

19.000

603-03720  
 

304.000

LF  

350.00000 106,400.00304.000

6,650.00

0070 *CONSTRUCTION SURVEYING 0.560

0.000

625-00000  
 

0.560

L S 

10,000.00000 5,600.000.560

0.00

0075 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

52,582.50000 52,582.501.000

0.00

0080 *EPOXY PAVEMENT MARKING 622.000

0.000

627-00005  
 

622.000

GAL 

55.00000 34,210.00622.000

0.00

0085 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 6,740.000

0.000

627-01000  
 

6,740.000

SF  

7.75000 52,235.006,740.000

0.00

0090 *FLAGGING 2,063.000

4.000

630-00000  
 

2,067.000

HOUR

18.00000 37,206.002,067.000

72.00

0095 *TRAFFIC CONTROL INSPECTION 67.000

7.000

630-00007  
 

74.000

DAY 

45.00000 3,330.0074.000

315.00

0100 *TRAFFIC CONTROL MANAGEMENT 89.000

2.000

630-00012  
 

91.000

DAY 

325.00000 29,575.0091.000

650.00

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.600

1.400

630-80341  
 

14.000

EACH

61.00000 854.0014.000

85.40

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.700

5.300

630-80342  
 

53.000

EACH

81.00000 4,293.0053.000

429.30
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PCN: 14201-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-044                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

91.00000 728.008.000

72.80

0120 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

5,500.00000 11,000.002.000

1,100.00

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

2,000.00000 4,000.002.000

400.00

0130 *DRUM CHANNELIZING DEVICE 23.400

2.600

630-80360  
 

26.000

EACH

82.50000 2,145.0026.000

214.50

0135 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

110.00000 0.000.000

0.00

0140 *TRAFFIC CONE 270.000

30.000

630-80380  
 

300.000

EACH

9.75000 2,925.00300.000

292.50

0145 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A ASPHALT PAVEMENT INCENTIVE 26,328.720

0.000

700-70012  
 

26,328.720

F A 

1.00000 26,328.7226,328.720

0.00

0155 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

400.000

EACH

1.00000 0.000.000

0.00

0160 F/A OJT COLORADO TRAINING PROGRAM 0.000

2,100.000

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

2,100.00

0165 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

63,108.440

F A 

1.00000 0.000.000

0.00
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PCN: 14201-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-044                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

9005 REM PORT PRESENT STR 1.000

0.000

202-00500  
 

1.000

EACH

13,200.00000 13,200.001.000

0.00

9006 ADDED ITEM (LUMP SUM)/ REMOVE 19 LF OF 72" RCP & 
HEADWALL FORM

1.000

0.000

900-00014  
 

1.000

L S 

3,552.25000 3,552.251.000

0.00

9007 CONC CL B 8.000

0.000

601-01000  
 

8.000

CY  

304.00000 2,432.008.000

0.00

9010 EMB MATL (CIP) 200.000

0.000

203-00060  
 

200.000

CY  

25.00000 5,000.00200.000

0.00

9011 12 IN FLEXIBLE PIPE 60.000

0.000

603-61120  
 

60.000

LF  

32.00000 1,920.0060.000

0.00

9012 CURB TY 6 M 30.000

0.000

609-60011  
 

30.000

LF  

17.88000 536.4030.000

0.00

9013 EMB PROT TY 3 1.000

0.000

615-00030  
 

1.000

EACH

1,515.00000 1,515.001.000

0.00

CAT 3,314,846.0012,719.003,378,354.44CURRENT AMT0200 $ $ $

CAT NO0280 ROADWAY SAFETY 

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,345.000

205.000

606-00301  
 

7,550.000

LF  

11.50000 86,825.007,550.000

2,357.50
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PCN: 14201-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-044                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:02

CUMULATIVE
AMOUNT

CAT NO0280 ROADWAY SAFETY 

0185 *END ANCHORAGE TYPE 3D 25.000

0.000

606-01340  
 

25.000

EACH

405.00000 10,125.0025.000

0.00

0190 *TRANSITION TYPE 3J 1.000

0.000

606-01385  
 

1.000

EACH

500.00000 500.001.000

0.00

0195 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

610.00000 610.001.000

0.00

0200 *END ANCHORAGE (NONFLARED) 24.000

0.000

606-02003  
 

24.000

EACH

1,475.00000 35,400.0024.000

0.00

0205 *DELINEATOR (TYPE I) 246.000

0.000

612-00001  
 

246.000

EACH

15.50000 3,813.00246.000

0.00

0210 *DELINEATOR (TYPE II) 155.000

0.000

612-00002  
 

155.000

EACH

16.50000 2,557.50155.000

0.00

0215 *DELINEATOR (TYPE III) 16.000

0.000

612-00003  
 

16.000

EACH

17.50000 280.0016.000

0.00

9001 TRANSITION TY 3G 4.000

0.000

606-01370  
 

4.000

EACH

880.00000 3,520.004.000

0.00

9002 TRANSITION TY 3H 4.000

0.000

606-01380  
 

4.000

EACH

650.00000 2,600.004.000

0.00

9003 TRANSITION TY 3L 12.000

0.000

606-01395  
 

12.000

EACH

360.00000 4,320.0012.000

0.00

9004 MEDIAN TERMINAL 4.000

0.000

606-01460  
 

4.000

EACH

3,850.00000 15,400.004.000

0.00
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PCN: 14201-BID    ESTIMATE RUN 12/01/2003

PROJECT: NH 0504-044                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:02

CUMULATIVE
AMOUNT

CAT NO0280 ROADWAY SAFETY 

9008 REM BRIDGE RAILING 1,224.000

0.000

202-00425  
 

1,224.000

LF  

9.25000 11,322.001,224.000

0.00

9009 BRDG RAIL TY 10R 1,224.000

0.000

606-11010  
 

1,224.000

LF  

91.00000 111,384.001,224.000

0.00

CAT 288,656.502,357.50288,656.50CURRENT AMT0280 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,750.00000 4,750.001.000

0.00

0225 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 5,750.000.005,750.00CURRENT AMT0400 $ $ $

$ 3,609,252.5015,076.50$3,672,760.94$CURRENT AMTPROJECT TOTAL


